

**Investment projects within separated of funds openness and transparency  
provide in order to official website and social in networks on the pages announcement done data**

No	It's open announcement to be done must information that	Practice increased measures
1.	<b>The project done fuck graph</b> ( <i>each one contract according to affairs to go delays there is has been in casewith detailed reasons</i> ).	Currently, no contracts have been signed
2.	<b>Detailed information about the project</b> ( <i>implementation of the project increase for basis being service doer documents, project presentation is planned to be implemented within the project work volume and attainable results, separated credit fundsand in it international finance of institutions share and another data</i> ). <b>(Official website and social in networks official pages (Telegram, facebook, Win and others).</b>	The decision of the President of the Republic of Uzbekistan dated March 27, 2024 No. PQ-140 "Restoring sustainable forest landscapes in Uzbekistan" serves as the basis for the implementation of this project. The total cost of the project is 205.45 million US dollars, including Uzbekistan's share of 52.45 million US dollars. The project implementation period is 6 years (2023-2028). For the implementation of the project, loan funds in the amount of 142 million US dollars for a period of 30 years with a 5-year grace period, as well as a total of 11 grant funds in the amount of million US dollars were attracted.
3.	<b>Project within done increased affairs status</b> ( <i>practice increased (construction-assembly) affairs according to statistics data, mastered funds and their goals about data</i> ).	LRP/ICB/01-R "Procurement of special machinery for forestry" tender documents are about to be submitted to the Procurement Commission for approval LRP/RFQ/02 - tender documents for the package "Purchase of service vehicles for the main LAOG office" have been announced. LRP/DC/Carec - tender documents are being developed.
4.	<b>The project done increase within acceptance doneopenness of documents</b> ( <i>composition of the procurement commission , in purchases participation reached all candidates</i> ).	Purchase of the commission composition :  Kudratov ON – Uzbekistan Republic Ecology , the environment protection to do and climate change of the minister the first deputy , Purchase commission chairman  Khamidov SI – Investments , industry and trade minister deputy , Purchase commission chairman deputy .  Norkulov II – Economy and finance of the minister the first

		<p>Deputy , Purchase commission member of</p> <p>Khidoyatov Sh.S. – Construction and housing and communal services economy of the minister the first Deputy , Purchase commission member</p> <p>Mavlyanov UA – To corruption against to fight agency director Deputy , Purchase commission member of</p> <p>Position by * – Projects and import contracts complex expertise to do director of the center DUK Deputy , Purchase commission member of</p> <p>Position by ** – Technician in terms of in order put agency director deputy , Purchase commission member of</p> <p>Bakirov NJ – Uzbekistan Republic Ecology , the environment protection to do and climate change ministry in the presence of Forest economy agency Director , Purchase commission member of</p>
5	<p><b>Transferred tender and choices about data</b> (<i>advert done tenders and another kind of announcements, all public procurements and tenders results according to made up winner participants and contract prices about data</i>).</p>	<p>LRP/RFQ/02 – tender package was announced;</p> <p>LRP/ICB/01 - R - tender documents are being developed and submitted to the Procurement Commission;</p> <p>LRP/DC/Carec - tender documents are being developed.</p>

